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ESTIMATE RUN 10/08/2007

ESTIMATE SUMMARY 13:48:46

CONTID: C14551RA-ALT   ESTIMATE NO: 0010 PROG 2005

PCN: 14551RA-ALTB2 COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I 25 - Commercial to Main - NB PERCENT TIME:

PROJECT NO: IM 0251-166                   

I 25 - Commercial to Main - NB (ALT)

NAME OF ROAD: I25

PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 10/08/2007 DATE TIME STARTED 12/06/2006

9002 N. MOORE RD. DATE LET 09/21/2006 DATE WORK BEGAN 12/06/2006

 DATE AWARDED 11/02/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/21/2006 DATE ACCEPTED

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 12/06/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 37,806,814.45 PARTICIPATING $ $ 853,194.84

AWARD PROJECT AMT: 36,907,794.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
454,615.64

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -25,595.85

SECURITIES ENCUMBERED 25,595.85

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

26.27

TIME ALLOW:

ORIG TIME ALLOW:

670 WORK DAYS

WORK DAYS670

24.15%

28,675,187.88

853,194.84

1,307,810.48

1,307,810.48

$

$

$

$

9,131,626.57

0.00

9,131,626.57

851,030.38

9,982,656.95

-223,863.80

223,863.80

9,982,656.95

0.00

AMOUNT DUE 9,982,656.95 1,307,810.48

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,307,810.48

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

176.0
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PCN: 14551RA-ALTB2 ESTIMATE RUN 10/08/2007

PROJECT: IM 0251-166                   ESTIMATE NO: 0010 13:48:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *CLEARING AND GRUBBING 1.095 0.995

L S 0.000 0.00

145,000.00000 0.995 144,275.00

201-00000  
 

0010 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000

L S 0.000 0.00

105,000.00000 1.000 105,000.00

202-00000  
 

0015 REMOVAL OF STRUCTURE 15.000 1.000

EACH 0.000 0.00

423.27000 1.000 423.27

202-00001  
 

0020 REMOVAL OF PIPE 7.000 0.000

EACH 0.000 0.00

1,176.32000 0.000 0.00

202-00033  
 

0025 *REMOVAL OF DELINEATOR 50.000 0.000

EACH 0.000 0.00

5.69000 0.000 0.00

202-00090  
 

0030 REMOVAL OF MEDIAN COVER 18.000 0.000

SY  0.000 0.00

4.83000 0.000 0.00

202-00195  
 

0035 *REMOVAL OF SIDEWALK 1,371.000 0.000

SY  0.000 0.00

3.30000 0.000 0.00

202-00200  
 

0040 REMOVAL OF CURB AND GUTTER 2,718.000 100.000

LF  0.000 0.00

3.19000 100.000 319.00

202-00203  
 

0045 REMOVAL OF BRICK PAVERS 3,960.000 0.000

SY  214.000 1,979.50

9.25000 214.000 1,979.50

202-00207  
 

0050 REMOVAL OF ASPHALT MAT 30,701.000 11,473.690

SY  214.000 541.42

2.53000 11,687.690 29,569.86

202-00220  
 

0055 *REMOVAL OF ASPHALT MAT (PLANING) 762.000 0.000

SY  0.000 0.00

8.13000 0.000 0.00

202-00240  
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PCN: 14551RA-ALTB2 ESTIMATE RUN 10/08/2007

PROJECT: IM 0251-166                   ESTIMATE NO: 0010 13:48:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 *REMOVAL OF PAVEMENT MARKING 3,484.000 3,484.000

SF  0.000 0.00

2.28000 3,484.000 7,943.52

202-00250  
 

0065 *REMOVAL OF LIGHT STANDARD 26.000 18.000

EACH 0.000 0.00

346.25000 18.000 6,232.50

202-00700  
 

0070 *REMOVAL OF LUMINAIRE 26.000 18.000

EACH 0.000 0.00

173.13000 18.000 3,116.34

202-00750  
 

0075 REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000 1.000

EACH 0.000 0.00

3,694.91000 1.000 3,694.91

202-00805  
 

0080 *REMOVAL OF GROUND SIGN 39.000 18.000

EACH 0.000 0.00

85.34000 18.000 1,536.12

202-00810  
 

0085 *REMOVAL OF SIGN (SPECIAL) 1.000 0.000

EACH 0.000 0.00

568.93000 0.000 0.00

202-00815  
 

0090 *REMOVAL OF GUARDRAIL TYPE 3 1,390.000 701.000

LF  0.000 0.00

2.79000 701.000 1,955.79

202-01130  
 

0095 PLUG CULVERT 1.000 0.000

EACH 0.000 0.00

1,681.89000 0.000 0.00

202-04001  
 

0100 CLEAN CULVERT 8.000 0.000

EACH 0.000 0.00

5,685.45000 0.000 0.00

202-04002  
 

0105 UNCLASSIFIED EXCAVATION 38,038.000 11,602.060

CY  0.000 0.00

8.15000 11,602.060 94,556.79

203-00000  
 

0110 PROOF ROLLING 50.000 1.000

HOUR 0.000 0.00

195.93000 1.000 195.93

203-01100  
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PCN: 14551RA-ALTB2 ESTIMATE RUN 10/08/2007

PROJECT: IM 0251-166                   ESTIMATE NO: 0010 13:48:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 BLADING 150.000 4.830

HOUR 0.000 0.00

152.51000 4.830 736.62

203-01500  
 

0120 BACKHOE 150.000 5.000

HOUR 0.000 0.00

187.92000 5.000 939.60

203-01510  
 

0125 POTHOLING 100.000 9.500

HOUR 3.000 983.70

327.90000 12.500 4,098.75

203-01597  
 

0130 EROSION LOG (12 INCH) 1,508.000 1,200.000

LF  308.000 4,062.52

13.19000 1,508.000 19,890.52

208-00002  
 

0135 EROSION BALES (WEED FREE) 240.000 0.000

EACH 0.000 0.00

159.03000 0.000 0.00

208-00011  
 

0140 SILT FENCE 18,745.000 5,126.000

LF  730.000 1,971.00

2.70000 5,856.000 15,811.20

208-00020  
 

0145 SEDIMENT TRAP 63.000 5.000

EACH 0.000 0.00

113.11000 5.000 565.55

208-00033  
 

0150 CONCRETE WASHOUT STRUCTURE 2.000 1.000

EACH 0.000 0.00

2,375.27000 1.000 2,375.27

208-00045  
 

0155 STORM DRAIN INLET PROTECTION 25.000 13.000

EACH 0.000 0.00

125.17000 13.000 1,627.21

208-00050  
 

0160 TEMPORARY SLOPE DRAIN (6 INCH) 700.000 0.000

LF  0.000 0.00

13.78000 0.000 0.00

208-00060  
 

0165 STABILIZED CONSTRUCTION ENTRANCE 5.750 5.500

EACH 0.250 828.15

3,312.59000 5.750 19,047.39

208-00070  
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PCN: 14551RA-ALTB2 ESTIMATE RUN 10/08/2007

PROJECT: IM 0251-166                   ESTIMATE NO: 0010 13:48:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0170 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

28,432.20000 0.000 0.00

208-00100  
 

0175 EROSION CONTROL SUPERVISOR 375.000 94.500

HOUR 10.500 895.65

85.30000 105.000 8,956.50

208-00205  
 

0180 *RESET GROUND SIGN 4.000 2.000

EACH 0.000 0.00

375.50000 2.000 751.00

210-00810  
 

0185 RELAY RIPRAP 3.200 0.000

CY  0.000 0.00

58.14000 0.000 0.00

210-02900  
 

0190 ADJUST MANHOLE 1.000 0.000

EACH 1.000 593.82

593.82000 1.000 593.82

210-04010  
 

0195 MODIFY MANHOLE 1.000 0.000

EACH 0.000 0.00

1,187.63000 0.000 0.00

210-04015  
 

0200 MODIFY INLET 2.000 0.000

EACH 0.000 0.00

771.96000 0.000 0.00

210-04020  
 

0205 *SEEDING (NATIVE) 18.000 0.000

ACRE 0.000 0.00

1,120.80000 0.000 0.00

212-00006  
 

0210 *SOIL CONDITIONING 13.000 0.000

ACRE 0.000 0.00

4,460.45000 0.000 0.00

212-00032  
 

0215 *MULCHING (WEED FREE) 18.000 0.000

ACRE 0.000 0.00

893.23000 0.000 0.00

213-00003  
 

0220 *MULCH TACKIFIER 3,507.000 50.000

LB  0.000 0.00

2.67000 50.000 133.50

213-00061  
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PCN: 14551RA-ALTB2 ESTIMATE RUN 10/08/2007

PROJECT: IM 0251-166                   ESTIMATE NO: 0010 13:48:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0225 *SOIL BINDER 13.000 0.610

ACRE 0.000 0.00

790.82000 0.610 482.40

213-00100  
 

0230 *SOIL RETENTION BLANKET (CLASS 1) 9,510.000 3,252.880

SY  0.000 0.00

1.99000 3,252.880 6,473.23

216-00021  
 

0235 *SOIL RETENTION BLANKET (CLASS 3) 10,486.000 0.000

SY  0.000 0.00

9.39000 0.000 0.00

216-00023  
 

0240 HERBICIDE TREATMENT 100.000 0.000

HOUR 0.000 0.00

56.89000 0.000 0.00

217-00020  
 

0245 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.500

L S 0.000 0.00

16,840.46000 0.500 8,420.23

250-00010  
 

0250 *MONITORING TECHNICIAN 140.000 0.000

HOUR 44.500 5,620.35

126.30000 44.500 5,620.35

250-00050  
 

0255 ENVIRONMENTAL HEALTH AND SAFETY 1.000 0.000

L S 0.000 0.00

3,413.61000 0.000 0.00

250-00100  
 

0260 *HEALTH AND SAFETY OFFICER 189.250 99.750

HOUR 89.500 15,769.90

176.20000 189.250 33,345.85

250-00110  
 

0265 *MATERIAL SAMPLING AND DELIVERY 30.000 29.000

EACH 1.000 210.51

210.51000 30.000 6,315.30

250-00120  
 

0270 MATERIAL HANDLING (STOCKPILE) 1,000.000 0.000

CY  111.000 1,181.04

10.64000 111.000 1,181.04

250-00200  
 

0275 *SOLID WASTE DISPOSAL 1,000.000 0.000

CY  0.000 0.00

48.30000 0.000 0.00

250-00210  
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PCN: 14551RA-ALTB2 ESTIMATE RUN 10/08/2007

PROJECT: IM 0251-166                   ESTIMATE NO: 0010 13:48:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0280 *HAZARDOUS WASTE DISPOSAL 1,000.000 0.000

CY  0.000 0.00

45.46000 0.000 0.00

250-00220  
 

0285 AGGREGATE BASE COURSE (CLASS 6) 34,319.000 96.150

TON 0.000 0.00

21.87000 96.150 2,102.80

304-06000  
 

0290 AGGREGATE BASE COURSE (CLASS 6) 2,175.000 0.000

CY  0.000 0.00

32.38000 0.000 0.00

304-06007  
 

0295 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 45.000 0.000

TON 25.500 15,411.95

604.39000 25.500 15,411.95

403-00720  
 

0300 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 12,241.000 1,872.030

TON 0.000 0.00

114.58000 1,872.030 214,497.20

403-33841  
 

0305 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 6,498.000 0.000

TON 0.000 0.00

120.27000 0.000 0.00

403-33851  
 

0310 *EMULSIFIED ASPHALT (SLOW-SETTING) 11,457.000 0.000

GAL 0.000 0.00

4.55000 0.000 0.00

411-10255  
 

0315 *CONCRETE PAVEMENT (6 INCH) 236.330 0.000

SY  236.330 12,664.92

53.59000 236.330 12,664.92

412-00600  
 

0320 CONCRETE PAVEMENT (12 INCH) 281.000 0.000

SY  0.000 0.00

128.01000 0.000 0.00

412-01200  
 

0325 GEOMEMBRANE (CLAY LINER) 1,240.000 0.000

SY  0.000 0.00

20.25000 0.000 0.00

420-00000  
 

0330 GEOTEXTILE (EROSION CONTROL) (CLASS A) 1,420.000 0.000

SY  0.000 0.00

3.06000 0.000 0.00

420-00100  
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PCN: 14551RA-ALTB2 ESTIMATE RUN 10/08/2007

PROJECT: IM 0251-166                   ESTIMATE NO: 0010 13:48:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0335 GEOTEXTILE (EROSION CONTROL) (CLASS B) 383.000 11.400

SY  0.000 0.00

2.80000 11.400 31.92

420-00101  
 

0340 *DRILLED CAISSON (54 INCH) 47.000 0.000

LF  0.000 0.00

686.49000 0.000 0.00

503-00054  
 

0345 GROUTED RIPRAP 12.000 0.000

CY  0.000 0.00

396.69000 0.000 0.00

506-00030  
 

0350 RIPRAP (9 INCH) 366.000 0.000

CY  88.000 11,898.48

135.21000 88.000 11,898.48

506-00209  
 

0355 RIPRAP (12 INCH) 291.000 34.100

CY  0.000 0.00

153.88000 34.100 5,247.31

506-00212  
 

0360 SLOPE AND DITCH PAVING (SPECIAL) 12.000 0.000

CY  0.000 0.00

2,164.99000 0.000 0.00

507-00700  
 

0365 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 349.000 0.000

LF  0.000 0.00

102.64000 0.000 0.00

603-01155  
 

0370 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,213.000 202.500

LF  0.000 0.00

67.29000 202.500 13,626.23

603-01185  
 

0375 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 674.000 230.750

LF  0.000 0.00

97.97000 230.750 22,606.58

603-01245  
 

0380 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 166.000 0.000

LF  0.000 0.00

118.23000 0.000 0.00

603-01305  
 

0385 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 236.000 0.000

LF  0.000 0.00

130.57000 0.000 0.00

603-01365  
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PCN: 14551RA-ALTB2 ESTIMATE RUN 10/08/2007

PROJECT: IM 0251-166                   ESTIMATE NO: 0010 13:48:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0390 23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 
PLACE) 

109.000 24.000

LF  0.000 0.00

131.81000 24.000 3,163.44

603-02185  
 

0395 15 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

837.30000 0.000 0.00

603-05015  
 

0400 18 INCH REINFORCED CONCRETE END SECTION 5.000 1.000

EACH 0.000 0.00

1,202.02000 1.000 1,202.02

603-05018  
 

0405 24 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 0.000 0.00

1,465.24000 0.000 0.00

603-05024  
 

0410 36 INCH REINFORCED CONCRETE END SECTION 3.000 0.000

EACH 0.000 0.00

1,928.35000 0.000 0.00

603-05036  
 

0415 23X14 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 1.000

EACH 0.000 0.00

944.82000 1.000 944.82

603-05118  
 

0420 *18 INCH REINFORCED CONCRETE PIPE (JACKED) 70.000 0.000

LF  0.000 0.00

386.88000 0.000 0.00

603-07180  
 

0425 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 86.000 0.000

LF  0.000 0.00

682.72000 0.000 0.00

603-07360  
 

0430 15 INCH CORRUGATED STEEL PIPE 1,215.000 1,215.000

LF  0.000 0.00

35.22000 1,215.000 42,792.30

603-10150  
 

0435 INLET TYPE C (5 FOOT) 6.000 1.000

EACH 0.000 0.00

2,420.06000 1.000 2,420.06

604-00305  
 

0440 INLET TYPE C (15 FOOT) 1.000 1.000

EACH 0.000 0.00

6,064.81000 1.000 6,064.81

604-00315  
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0445 INLET TYPE C (SPECIAL) (10 FT) 1.000 0.000

EACH 0.000 0.00

11,297.50000 0.000 0.00

604-00350  
 

0450 INLET TYPE D (5 FOOT) 4.000 0.000

EACH 0.000 0.00

2,992.18000 0.000 0.00

604-00505  
 

0455 INLET TYPE D (15 FOOT) 1.000 0.000

EACH 0.000 0.00

7,055.90000 0.000 0.00

604-00515  
 

0460 INLET TYPE 13 (5 FOOT) 3.000 0.000

EACH 0.000 0.00

2,776.24000 0.000 0.00

604-13005  
 

0465 INLET TYPE 13 (10 FOOT) 1.000 0.000

EACH 0.000 0.00

4,316.28000 0.000 0.00

604-13010  
 

0470 INLET TYPE 13 (DOUBLE) (5 FOOT) 1.000 0.000

EACH 0.000 0.00

4,333.35000 0.000 0.00

604-13505  
 

0475 INLET TYPE 16 (DOUBLE) (10 FOOT) 1.000 0.000

EACH 0.000 0.00

6,572.30000 0.000 0.00

604-16510  
 

0480 INLET TYPE R  L 5 (5 FOOT) 1.000 0.000

EACH 0.000 0.00

3,742.03000 0.000 0.00

604-19105  
 

0485 INLET TYPE R  L 5 (10 FOOT) 1.000 0.000

EACH 0.000 0.00

5,859.23000 0.000 0.00

604-19110  
 

0490 INLET TYPE R  L 10 (5 FOOT) 2.000 0.000

EACH 0.000 0.00

6,439.55000 0.000 0.00

604-19205  
 

0495 INLET TYPE R  L 10 (10 FOOT) 1.000 0.000

EACH 0.000 0.00

10,401.99000 0.000 0.00

604-19210  
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PCN: 14551RA-ALTB2 ESTIMATE RUN 10/08/2007
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0500 INLET TYPE R  L 15 (5 FOOT) 1.000 1.000

EACH 0.000 0.00

8,535.12000 1.000 8,535.12

604-19305  
 

0505 VANE GRATE INLET (10 FOOT) 1.000 0.000

EACH 0.000 0.00

4,400.86000 0.000 0.00

604-25010  
 

0510 VANE GRATE INLET (DOUBLE) (5 FOOT) 2.000 0.000

EACH 0.000 0.00

4,477.10000 0.000 0.00

604-26005  
 

0515 VANE GRATE INLET (DOUBLE) (15 FOOT) 1.000 0.000

EACH 0.000 0.00

6,505.17000 0.000 0.00

604-26015  
 

0520 VANE GRATE INLET (DOUBLE) (20 FOOT) 1.000 0.000

EACH 0.000 0.00

12,649.28000 0.000 0.00

604-26020  
 

0525 MANHOLE SLAB BASE (5 FOOT) 5.000 0.000

EACH 0.000 0.00

2,779.40000 0.000 0.00

604-30005  
 

0530 MANHOLE SLAB BASE (10 FOOT) 1.000 0.000

EACH 0.000 0.00

3,603.98000 0.000 0.00

604-30010  
 

0535 MANHOLE SLAB BASE (15 FOOT) 1.000 0.000

EACH 0.000 0.00

4,010.19000 0.000 0.00

604-30015  
 

0540 MANHOLE SLAB BASE (20 FOOT) 1.000 0.000

EACH 0.000 0.00

6,541.20000 0.000 0.00

604-30020  
 

0545 MANHOLE SPECIAL (10 FOOT) 1.000 0.000

EACH 0.000 0.00

5,782.99000 0.000 0.00

604-39010  
 

0550 6 INCH PIPE UNDERDRAIN (NON-PERFORATED) 48.000 0.000

LF  0.000 0.00

15.02000 0.000 0.00

605-83560  
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0555 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,104.000 0.000

LF  0.000 0.00

21.28000 0.000 0.00

606-00301  
 

0560 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 12.000 0.000

LF  0.000 0.00

52.80000 0.000 0.00

606-00350  
 

0565 *GUARDRAIL TYPE 7 (STYLE CA) 314.000 0.000

LF  0.000 0.00

53.81000 0.000 0.00

606-00710  
 

0570 *GUARDRAIL TYPE 7 (STYLE CA) (SPECIAL) 835.000 0.000

LF  0.000 0.00

54.44000 0.000 0.00

606-00716  
 

0575 *GUARDRAIL TYPE 7 (STYLE CE) (SPECIAL) 493.000 0.000

LF  0.000 0.00

77.59000 0.000 0.00

606-00741  
 

0580 *END ANCHORAGE TYPE 3D 4.000 0.000

EACH 0.000 0.00

636.75000 0.000 0.00

606-01340  
 

0585 *TRANSITION TYPE 3G 6.000 0.000

EACH 0.000 0.00

1,248.01000 0.000 0.00

606-01370  
 

0590 *TRANSITION TYPE 3H 5.000 0.000

EACH 0.000 0.00

729.32000 0.000 0.00

606-01380  
 

0595 *TRANSITION TYPE 3J 1.000 0.000

EACH 0.000 0.00

591.35000 0.000 0.00

606-01385  
 

0600 *END ANCHORAGE TYPE 3K 1.000 0.000

EACH 0.000 0.00

343.30000 0.000 0.00

606-01390  
 

0605 *MEDIAN TERMINAL 1.000 0.000

EACH 0.000 0.00

4,024.07000 0.000 0.00

606-01460  
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0610 *END ANCHORAGE (NONFLARED) 4.000 0.000

EACH 0.000 0.00

2,152.28000 0.000 0.00

606-02003  
 

0615 *FENCE CHAIN LINK (72 INCH) 4,200.000 700.000

LF  0.000 0.00

17.52000 700.000 12,264.00

607-53172  
 

0620 *16 FOOT GATE 2.000 0.000

EACH 0.000 0.00

719.47000 0.000 0.00

607-60116  
 

0625 *CONCRETE SIDEWALK 1,315.000 51.100

SY  0.000 0.00

53.59000 51.100 2,738.45

608-00000  
 

0630 *CONCRETE CURB RAMP 149.000 0.000

SY  0.000 0.00

97.91000 0.000 0.00

608-00010  
 

0635 *CONCRETE BIKEWAY (6 INCH) 298.000 0.000

SY  0.000 0.00

53.59000 0.000 0.00

608-00026  
 

0640 SIDEWALK DRAIN 1.000 0.000

EACH 0.000 0.00

1,706.80000 0.000 0.00

608-10010  
 

0645 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,159.000 0.000

LF  0.000 0.00

14.22000 0.000 0.00

609-21010  
 

0650 *CURB AND GUTTER TYPE 2 (SECTION II-B) (SPECIAL) 2,931.000 0.000

LF  0.000 0.00

16.50000 0.000 0.00

609-21023  
 

0655 CURB TYPE 4 (SECTION B) (EPOXY) 172.000 0.000

LF  0.000 0.00

22.76000 0.000 0.00

609-40021  
 

0660 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 2,557.000 0.000

SF  0.000 0.00

10.30000 0.000 0.00

610-00020  
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0665 *MEDIAN COVER MATERIAL (BRICK PAVERS) 3,004.000 0.000

SF  0.000 0.00

15.93000 0.000 0.00

610-00060  
 

0670 *MEDIAN EDGING (PATTERNED CONCRETE) 214.000 0.000

LF  0.000 0.00

16.27000 0.000 0.00

610-00100  
 

0675 *DELINEATOR (TYPE I) 170.000 0.000

EACH 0.000 0.00

15.93000 0.000 0.00

612-00001  
 

0680 *DELINEATOR (TYPE II) 80.000 0.000

EACH 0.000 0.00

18.21000 0.000 0.00

612-00002  
 

0685 *DELINEATOR (TYPE III) 10.000 0.000

EACH 0.000 0.00

20.48000 0.000 0.00

612-00003  
 

0690 *2 INCH ELECTRICAL CONDUIT (JACKED) 355.000 0.000

LF  0.000 0.00

6.84000 0.000 0.00

613-00201  
 

0695 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 7,760.000 0.000

LF  0.000 0.00

6.84000 0.000 0.00

613-01200  
 

0700 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 2,610.000 0.000

LF  0.000 0.00

14.86000 0.000 0.00

613-01300  
 

0705 *PULL BOX (SPECIAL) 10.000 0.000

EACH 0.000 0.00

353.84000 0.000 0.00

613-07000  
 

0710 *PULL BOX (SPECIAL) (LARGE) 9.000 0.000

EACH 0.000 0.00

2,196.03000 0.000 0.00

613-07000  
 

0710 MATERIAL ALLOWANCE LARGE PULL BOXES 0.000

EACH 9.000 7,668.54

852.06000 9.000 7,668.54
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0715 *WIRING 1.000 0.000

L S 0.000 0.00

66,982.74000 0.000 0.00

613-10000  
 

0720 *LUMINAIRE (SPECIAL) (150HPS) 4.000 0.000

EACH 0.000 0.00

661.64000 0.000 0.00

613-16000  
 

0725 *LUMINAIRE (SPECIAL) (165W INDUCTION) 35.000 0.000

EACH 0.000 0.00

2,351.69000 0.000 0.00

613-16000  
 

0730 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 2.000 0.000

EACH 0.000 0.00

3,705.23000 0.000 0.00

613-30005  
 

0735 *LIGHT STANDARD METAL (25 FOOT) 8.000 0.000

EACH 0.000 0.00

4,273.40000 0.000 0.00

613-34250  
 

0740 *LIGHT STANDARD METAL (30 FOOT) 10.000 0.000

EACH 0.000 0.00

2,636.87000 0.000 0.00

613-34300  
 

0745 *LIGHT STANDARD METAL (35 FOOT) 17.000 0.000

EACH 0.000 0.00

2,849.67000 0.000 0.00

613-34350  
 

0750 *LIGHT STANDARD FOUNDATION 29.000 0.000

EACH 0.000 0.00

742.87000 0.000 0.00

613-40010  
 

0755 *LIGHT STANDARD FOUNDATION SPECIAL 10.000 0.000

EACH 0.000 0.00

1,077.15000 0.000 0.00

613-40012  
 

0760 *LIGHTING CONTROL CENTER (TYPE 1) 5.000 0.000

EACH 0.000 0.00

6,790.94000 0.000 0.00

613-50100  
 

0765 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 0.000

EACH 0.000 0.00

377.33000 0.000 0.00

613-70400  
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0770 *SIGN PANEL (CLASS I) 199.000 22.400

SF  0.000 0.00

18.21000 22.400 407.90

614-00011  
 

0775 *SIGN PANEL (CLASS II) 437.000 32.800

SF  0.000 0.00

20.48000 32.800 671.74

614-00012  
 

0780 *SIGN PANEL (CLASS III) 1,029.000 0.000

SF  0.000 0.00

23.90000 0.000 0.00

614-00013  
 

0785 *SIGN POST (SPECIAL) 73.000 0.000

LF  0.000 0.00

73.96000 0.000 0.00

614-00040  
 

0790 *STEEL SIGN POST (W 6X15) 30.000 0.000

LF  0.000 0.00

47.79000 0.000 0.00

614-00615  
 

0795 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 6.000 2.000

EACH 0.000 0.00

284.47000 2.000 568.94

614-01503  
 

0800 *STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 38.000 2.000

EACH 0.000 0.00

398.25000 2.000 796.50

614-01583  
 

0805 *CONCRETE FOOTING (TYPE 2) 2.000 0.000

EACH 0.000 0.00

3,186.03000 0.000 0.00

614-03002  
 

0810 *MASK SIGN LEGEND 6.000 0.000

EACH 0.000 0.00

568.93000 0.000 0.00

614-07000  
 

0815 *MODIFICATION OF SIGN LEGEND 2.000 1.000

EACH 0.000 0.00

568.93000 1.000 568.93

614-07105  
 

0820 *MONOTUBE OVERHEAD SIGN BRIDGE (16 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

39,825.41000 0.000 0.00

614-41600  
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0825 *MONOTUBE OVERHEAD SIGN BRIDGE (20 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

43,239.02000 0.000 0.00

614-42000  
 

0830 *BARRICADE (TYPE 3 F-C) 1.000 0.000

EACH 0.000 0.00

1,365.44000 0.000 0.00

614-80313  
 

0835 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 18.000 0.000

EACH 0.000 0.00

4,807.50000 0.000 0.00

614-85005  
 

0840 *IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000

EACH 0.000 0.00

27,973.37000 0.000 0.00

614-85115  
 

0845 *IMPACT ATTENUATOR (QUADGUARD) (TAPERED) 1.000 0.000

EACH 0.000 0.00

44,942.07000 0.000 0.00

614-85125  
 

0850 *20 INCH WELDED STEEL PIPE (JACKED) 300.000 300.000

LF  0.000 0.00

341.36000 300.000 102,408.00

619-10207  
 

0855 *CONSTRUCTION SURVEYING 1.000 0.229

L S 0.028 14,783.19

527,971.19000 0.257 135,688.60

625-00000  
 

0860 *MOBILIZATION 1.000 0.477

L S 0.000 0.00

3,500,000.00000 0.477 1,669,500.00

626-00000  
 

0865 *THERMOPLASTIC PAVEMENT MARKING 9,439.000 0.000

SF  0.000 0.00

3.41000 0.000 0.00

627-00002  
 

0870 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 21.000 0.000

SF  0.000 0.00

28.45000 0.000 0.00

627-00003  
 

0875 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 200.000 173.250

GAL 0.000 0.00

56.89000 173.250 9,856.19

627-00012  
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0880 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 1,026.000 0.000

SF  0.000 0.00

13.65000 0.000 0.00

627-01010  
 

0885 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE I) 

669.000 0.000

SF  0.000 0.00

17.07000 0.000 0.00

627-30324  
 

0890 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 2,142.000 0.000

SF  0.000 0.00

12.52000 0.000 0.00

627-30329  
 

0894 FLAGGING CMO #3 635.000 635.000

HOUR 0.000 0.00

24.15000 635.000 15,335.25

630-00000  
 

0895 *TRAFFIC CONTROL INSPECTION 670.000 84.000

DAY 11.000 1,063.92

96.72000 95.000 9,188.40

630-00007  
 

0900 *TRAFFIC CONTROL MANAGEMENT 300.000 144.000

DAY 19.000 8,271.65

435.35000 163.000 70,962.05

630-00012  
 

0905 *UNIFORMED TRAFFIC CONTROL COORDINATION 50.000 5.000

HOUR 0.000 0.00

85.34000 5.000 426.70

630-00015  
 

0910 *FLASHING BEACON (SOLAR) 8.000 4.000

EACH 0.000 0.00

341.36000 4.000 1,365.44

630-80002  
 

0915 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 11.000 3.500

EACH 0.000 0.00

79.65000 3.500 278.77

630-80336  
 

0920 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 1.000 0.000

EACH 0.000 0.00

96.72000 0.000 0.00

630-80337  
 

0925 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 121.000 36.000

EACH 0.000 0.00

73.96000 36.000 2,662.56

630-80341  
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0930 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 103.000 51.500

EACH 0.000 0.00

85.34000 51.500 4,395.01

630-80342  
 

0935 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 20.000 10.000

EACH 0.000 0.00

96.72000 10.000 967.20

630-80343  
 

0940 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 792.000 179.000

SF  48.000 764.64

15.93000 227.000 3,616.11

630-80344  
 

0945 *CONSTRUCTION INFORMATION SIGN 4.000 1.000

EACH 0.000 0.00

568.93000 1.000 568.93

630-80348  
 

0950 *PORTABLE MESSAGE SIGN PANEL 5.000 2.500

EACH 0.000 0.00

18,092.12000 2.500 45,230.30

630-80355  
 

0955 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 1.500

EACH 0.000 0.00

2,275.74000 1.500 3,413.61

630-80358  
 

0960 *DRUM CHANNELIZING DEVICE 220.000 110.000

EACH 0.000 0.00

45.51000 110.000 5,006.10

630-80360  
 

0965 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 30.000 15.000

EACH 0.000 0.00

56.89000 15.000 853.35

630-80363  
 

0970 *CONCRETE BARRIER (TEMPORARY) 15,946.000 7,973.000

LF  0.000 0.00

31.50000 7,973.000 251,149.50

630-80370  
 

0975 GLARE SCREEN (TEMPORARY) 8,745.000 4,372.500

LF  0.000 0.00

15.36000 4,372.500 67,161.60

630-80378  
 

0980 *TRAFFIC CONE 300.000 150.000

EACH 0.000 0.00

13.65000 150.000 2,047.50

630-80380  
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0985 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 6.000 3.000

EACH 0.000 0.00

24,196.21000 3.000 72,588.63

630-85115  
 

0990 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0995 F/A PARTNERING 50,000.000 2,970.875

F A 0.000 0.00

1.00000 2,970.875 2,970.88

700-70011  
 

1000 F/A ASPHALT PAVEMENT INCENTIVE 60,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

1005 F/A CONCRETE PAVEMENT INCENTIVE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

1010 F/A FUEL COST ADJUSTMENT 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

1015 F/A ON-THE-JOB TRAINEE 6,000.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

1020 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

1025 F/A QUALITY INCENTIVE PAYMENT (ASPHALT SMOOTHNESS) 11,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

1030 F/A QUALITY INCENTIVE PAYMENT (CONCRETE SMOOTHNESS) 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

1035 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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1040 F/A DISPUTE REVIEW BOARD 50,000.000 6,325.590

F A 0.000 0.00

1.00000 6,325.590 6,325.59

700-70034  
 

1045 F/A CONTAMINATED SOIL 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70037  
 

1050 F/A RAILROAD - AMTRAK SHELTER 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70040  
 

1055 F/A RAILROAD FLAGGING 75,000.000 11,769.860

F A 0.000 0.00

1.00000 11,769.860 11,769.86

700-70042  
 

1060 F/A OBTAIN POWER FROM CITY OF TRINIDAD 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074  
 

1065 F/A EROSION CONTROL 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

1070 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 100,000.000 33,808.830

F A 532.400 532.40

1.00000 34,341.230 34,341.23

700-70589  
 

1071 ADDED ITEM (FOOT)/ MEDIAN BARRIER BREAK 0.000 0.000

LF  0.000 0.00

41.94000 0.000 0.00

900-00012  
 

CAT 0200 $107,697.25 3,457,136.19CURRENT AMT 12,661,449.37 $$

CAT NO0201 LANDSCAPING 

1080 TOPSOIL 740.000 0.000

CY  0.000 0.00

15.33000 0.000 0.00

207-00205  
 

1085 RESET STRUCTURE 8.000 0.000

EACH 0.000 0.00

166.43000 0.000 0.00

210-00001  
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1090 *SEEDING (NATIVE) (IRRIGATED) 3.000 0.000

ACRE 0.000 0.00

2,503.31000 0.000 0.00

212-00006  
 

1095 *SOIL PREPARATION (SPECIAL) (IRRIGATED) 3.000 0.000

ACRE 0.000 0.00

4,460.45000 0.000 0.00

212-00047  
 

1100 *MULCHING (WEED FREE) 2.000 0.000

ACRE 0.000 0.00

893.23000 0.000 0.00

213-00003  
 

1105 *MULCH TACKIFIER 400.000 0.000

LB  0.000 0.00

2.67000 0.000 0.00

213-00061  
 

1110 *INORGANIC MULCH (1-3" RIVER COBBLE) 454.000 0.000

CY  0.000 0.00

77.38000 0.000 0.00

213-00065  
 

1115 *LANDSCAPE BOULDER 150.000 0.000

EACH 0.000 0.00

221.88000 0.000 0.00

213-00700  
 

1120 *LANDSCAPE MAINTENANCE 1.000 0.000

L S 0.000 0.00

27,877.79000 0.000 0.00

214-00000  
 

1125 *DECIDUOUS TREE (1.5 INCH CALIPER) 32.000 0.000

EACH 0.000 0.00

273.09000 0.000 0.00

214-00215  
 

1130 *DECIDUOUS TREE (3 INCH CALIPER) 15.000 0.000

EACH 0.000 0.00

477.90000 0.000 0.00

214-00230  
 

1135 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 1,879.000 0.000

EACH 0.000 0.00

38.69000 0.000 0.00

214-00350  
 

1140 AGGREGATE BASE COURSE (CLASS 4) 61.000 0.000

TON 0.000 0.00

35.62000 0.000 0.00

304-04000  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION
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QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 LANDSCAPING 

1145 *GEOTEXTILE (WEED BARRIER) 1,040.000 0.000

SY  0.000 0.00

2.05000 0.000 0.00

420-00200  
 

1150 DRY RUBBLE SLOPE AND DITCH PAVING 179.000 0.000

CY  0.000 0.00

145.19000 0.000 0.00

507-00200  
 

1155 CONCRETE CLASS B 30.000 0.000

CY  0.000 0.00

721.19000 0.000 0.00

601-01000  
 

1160 *MASONRY VENEER 275.000 0.000

SF  0.000 0.00

13.65000 0.000 0.00

601-40000  
 

1165 *REINFORCING STEEL (EPOXY COATED) 1,425.000 0.000

LB  0.000 0.00

0.87000 0.000 0.00

602-00020  
 

1170 24 INCH PLASTIC PIPE 100.000 0.000

LF  0.000 0.00

103.65000 0.000 0.00

603-50024  
 

1175 TRASH RECEPTACLE 2.000 0.000

EACH 0.000 0.00

901.80000 0.000 0.00

622-00350  
 

1180 PRECAST COLORED CONCRETE CAP 133.000 0.000

LF  0.000 0.00

32.08000 0.000 0.00

622-20100  
 

1185 SKATE BOARD PROTECTION 32.000 0.000

EACH 0.000 0.00

52.99000 0.000 0.00

622-20200  
 

1190 *SPRINKLER SYSTEM (DENTENTION POND AREA) 1.000 0.000

L S 0.000 0.00

19,612.31000 0.000 0.00

623-09900  
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NO.
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NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 LANDSCAPING 

1195 *SPRINKLER SYSTEM (PURGATOIRE PARK AREA) 1.000 0.000

L S 0.000 0.00

32,051.49000 0.000 0.00

623-09900  
 

CAT 0201 $0.00 0.00CURRENT AMT 348,035.33 $$

CAT NO0300 STRUCTURE P-18-BI (NB I25 OVER MAIN ST.) 

1200 *REMOVAL OF BRIDGE (NB I-25 OVER MAIN STREET)(180 
FEET)

1.000 1.000

EACH 0.000 0.00

145,000.00000 1.000 145,000.00

202-00400  
 

1205 *STRUCTURE BACKFILL (CLASS 1) 1,717.000 0.000

CY  0.000 0.00

22.90000 0.000 0.00

206-00100  
 

1210 *MECHANICAL REINFORCEMENT OF SOIL 1,596.000 0.000

CY  0.000 0.00

29.58000 0.000 0.00

206-00360  
 

1215 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 140.000 0.000

TON 0.000 0.00

120.27000 0.000 0.00

403-33851  
 

1220 *DRILLED CAISSON (24 INCH) 220.570 220.570

LF  0.000 0.00

153.11000 220.570 33,771.47

503-00024  
 

1225 *DRILLED CAISSON (30 INCH) 808.200 808.200

LF  0.000 0.00

216.20000 808.200 174,732.84

503-00030  
 

1230 RIPRAP (6 INCH) 37.000 0.000

CY  0.000 0.00

76.50000 0.000 0.00

506-00206  
 

1235 *WATERPROOFING (MEMBRANE) 868.000 0.000

SY  0.000 0.00

9.76000 0.000 0.00

515-00120  
 

1240 BRIDGE EXPANSION DEVICE (0-4 INCH) 86.000 0.000

LF  0.000 0.00

257.82000 0.000 0.00

518-01004  
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QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD

CUMULATIVE
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CAT NO0300 STRUCTURE P-18-BI (NB I25 OVER MAIN ST.) 

1245 CONCRETE CLASS D (BRIDGE) 435.000 0.000

CY  0.000 0.00

558.07000 0.000 0.00

601-03040  
 

1250 *REINFORCING STEEL 22,104.000 0.000

LB  0.000 0.00

0.74000 0.000 0.00

602-00000  
 

1255 *REINFORCING STEEL (EPOXY COATED) 76,086.000 0.000

LB  0.000 0.00

0.87000 0.000 0.00

602-00020  
 

1260 18 INCH STEEL END SECTION 1.000 0.000

EACH 0.000 0.00

1,693.67000 0.000 0.00

603-30018  
 

1265 15 INCH PLASTIC PIPE 85.000 0.000

LF  0.000 0.00

64.00000 0.000 0.00

603-50015  
 

1270 *BRIDGE RAIL TYPE 7 (SPECIAL) 387.000 0.000

LF  0.000 0.00

95.78000 0.000 0.00

606-10705  
 

1275 *1 INCH ELECTRICAL CONDUIT (RIGID) 361.000 0.000

LF  0.000 0.00

15.26000 0.000 0.00

613-00100  
 

1280 *2 INCH ELECTRICAL CONDUIT (RIGID) 790.000 0.000

LF  0.000 0.00

16.92000 0.000 0.00

613-00200  
 

1285 PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 357.000 0.000

LF  0.000 0.00

589.61000 0.000 0.00

618-10000  
 

1285 MATERIAL ALLOWANCE 72" PRECAST CONCRETE U GIRDERS 357.000

LF  0.000 0.00

387.31000 357.000 138,269.67

CAT 0300 $0.00 491,773.98CURRENT AMT 1,089,224.98 $$
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NO.
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE P-18-BM (MAIN STREET ON-RAMP) 

1290 *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION (STRUCTURE 
P-18-BM)

1.000 0.120

L S 0.004 5,200.00

1,300,000.00000 0.124 161,200.00

631-10000  
 

CAT 0301 $5,200.00 161,200.00CURRENT AMT 1,300,000.00 $$

CAT NO0302 STRUCTURE P-18-BK (NB I25 OVER PURGATOIRE RIVER) 

1295 *REMOVAL OF BRIDGE (NB I-25 OVER PURGATOIRE RIVER)(318
FT)

1.000 1.000

EACH 0.000 0.00

450,000.00000 1.000 450,000.00

202-00400  
 

1300 *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION (STRUCTURE 
P-18-BK)

1.000 0.120

L S 0.004 7,200.00

1,800,000.00000 0.124 223,200.00

631-10000  
 

CAT 0302 $7,200.00 673,200.00CURRENT AMT 2,250,000.00 $$

CAT NO0303 STRUCTURE P-18-BY (NB I25 VIADUCT) 

1305 *REMOVAL OF BRIDGE (NB I-25 VIADUCT)(1921 FEET) 1.000 0.218

EACH 0.782 97,750.00

125,000.00000 1.000 125,000.00

202-00400  
 

1310 *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION (STRUCTURE 
P-18-BY)

1.000 0.167

L S 0.012 145,200.00

12,100,000.00000 0.179 2,165,900.00

631-10000  
 

1310 MATERIAL ALLOWANCE 78" PRECAST U GIRDER 0.974

L S -0.012 -1,182.10

98,508.43000 0.962 94,765.11

1310 MATERIAL ALLOWANCE 78" PRECAST U GIRDER 0.000

L S 1.000 354,025.91

354,025.91000 1.000 354,025.91

1311 ADDED ITEM (DOLLAR)/ CMO 6 VALUE ENG. STRAIGHT GIRDERS 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

CAT 0303 $595,793.81 2,739,691.02CURRENT AMT 12,225,000.00 $$

CAT NO0304 STRUCTURE P-18-CM (COMMERCIAL STREET OFF-RAMP) 

1315 *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION (STRCUTURE 
P-18-CM)

1.000 0.195

L S 0.073 83,241.27

1,140,291.35000 0.268 305,598.08

631-10000  
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CAT NO0304 STRUCTURE P-18-CM (COMMERCIAL STREET OFF-RAMP) 

1316 ADDED ITEM (DOLLAR)/ CMO 6 VALUE ENG. STRAIGHT GIRDERS 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

CAT 0304 $83,241.27 305,598.08CURRENT AMT 1,140,291.35 $$

CAT NO0305 RETAINING WALLS 

1320 STRUCTURE EXCAVATION 30,933.000 23,244.050

CY  26.660 179.16

6.72000 23,270.710 156,379.17

206-00000  
 

1321 REMOVAL OF STRUCTURE 3.000 3.000

EACH 0.000 0.00

423.27000 3.000 1,269.81

202-00001  
 

1325 *STRUCTURE BACKFILL (CLASS 1) 74,197.000 10,832.480

CY  5,583.480 127,861.69

22.90000 16,415.960 375,925.48

206-00100  
 

1330 *MECHANICAL REINFORCEMENT OF SOIL 41,327.000 6,393.150

CY  4,782.750 141,473.75

29.58000 11,175.900 330,583.12

206-00360  
 

1330 MATERIAL ALLOWANCE STRAPS, BOLTS, NUTS FOR MSE 
REIFORCEMENT OF SOIL

34,933.849

CY  -4,782.750 -22,206.31

4.64300 30,151.099 139,991.55

1335 SHORING (AREA 1) 1.000 0.000

L S 0.000 0.00

105,000.00000 0.000 0.00

206-01781  
 

1339 GEOTEXTILE (SEPARATOR) (CLASS B) 1,433.220 1,406.560

SY  26.660 160.49

6.02000 1,433.220 8,627.98

420-00131  
 

1340 *PRECAST PANEL FACING 66,029.000 15,903.320

SF  5,174.290 82,788.64

16.00000 21,077.610 337,241.76

504-04420  
 

1340 MATERIAL ALLOWANCE PRECAST PANELS 0.000

SF  11,953.710 116,309.60

9.73000 11,953.710 116,309.60
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CAT NO0305 RETAINING WALLS 

1345 CONCRETE CLASS D (WALL) 1,603.860 72.860

CY  0.000 0.00

354.78000 72.860 25,849.27

601-03050  
 

1350 *REINFORCING STEEL 9,173.000 9,173.000

LB  0.000 0.00

0.74000 9,173.000 6,788.02

602-00000  
 

1355 *REINFORCING STEEL (EPOXY COATED) 200,786.000 3,178.000

LB  0.000 0.00

0.87000 3,178.000 2,764.86

602-00020  
 

1360 6 INCH PERFORATED PIPE UNDERDRAIN 361.000 78.000

LF  283.000 2,974.33

10.51000 361.000 3,794.11

605-00060  
 

1365 SUBSURFACE DRAIN OUTLET 50.000 0.000

LF  0.000 0.00

23.88000 0.000 0.00

605-84000  
 

1370 *GUARDRAIL TYPE 7 (STYLE CD) 298.000 0.000

LF  0.000 0.00

52.67000 0.000 0.00

606-00730  
 

1375 *BRIDGE RAIL TYPE 7 (SPECIAL) 3,699.000 0.000

LF  0.000 0.00

95.78000 0.000 0.00

606-10705  
 

1380 *GUTTER TYPE 2 SPECIAL 200.000 0.000

LF  0.000 0.00

10.53000 0.000 0.00

609-24000  
 

1385 *2 INCH ELECTRICAL CONDUIT (RIGID) 7,438.000 0.000

LF  0.000 0.00

16.92000 0.000 0.00

613-00200  
 

CAT 0305 $449,541.35 1,505,524.73CURRENT AMT 5,554,215.75 $$

CAT NO0306 RESEARCH LIGHTING 

1390 *LUMINAIRE (SPECIAL) (LED) 93.000 0.000

EACH 0.000 0.00

1,706.72000 0.000 0.00

613-16000  
 

CAT 0306 $0.00 0.00CURRENT AMT 158,724.96 $$
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CAT NO0307 BRIDGE REPAIR 

1395 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 607.000 607.000

SY  0.000 0.00

14.76000 607.000 8,959.32

202-00246  
 

1400 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 266.230 266.230

SY  0.000 0.00

159.81000 266.230 42,546.22

202-00453  
 

1405 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000

SY  0.000 0.00

305.54000 0.000 0.00

202-00460  
 

1410 REMOVAL OF EXPANSION DEVICE 481.000 481.000

LF  0.000 0.00

85.55000 481.000 41,149.55

202-00504  
 

1415 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 7.200 0.000

TON 0.000 0.00

604.39000 0.000 0.00

403-00720  
 

1420 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 716.030 716.030

TON 0.000 0.00

120.27000 716.030 86,116.93

403-33851  
 

1425 *WATERPROOFING (MEMBRANE) 0.000 0.000

SY  0.000 0.00

9.76000 0.000 0.00

515-00120  
 

1430 BRIDGE EXPANSION DEVICE (0-2 INCH) 0.000 0.000

LF  0.000 0.00

217.36000 0.000 0.00

518-01002  
 

1431 POLYMER MORTAR END DAM CMO #3 150.320 150.320

CF  0.000 0.00

475.00000 150.320 71,402.00

518-02100  
 

1435 SAWING AND SEALING BRIDGE JOINT 0.000 0.000

LF  0.000 0.00

39.83000 0.000 0.00

518-03000  
 

1436 RAPID CURE SILICONE JOINT SEAL CMO #3 481.000 481.000

LF  0.000 0.00

50.00000 481.000 24,050.00

518-03100  
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CAT NO0307 BRIDGE REPAIR 

1440 CONCRETE CLASS D (BRIDGE) (SPECIAL) 44.520 44.520

CY  0.000 0.00

1,649.40000 44.520 73,431.29

601-03041  
 

1445 *REINFORCING STEEL 265.000 0.000

LB  0.000 0.00

0.74000 0.000 0.00

602-00000  
 

CAT 0307 $0.00 347,655.31CURRENT AMT 352,203.02 $$

CAT NO0308 RESEARCH CONCRETE 

1331 FILTER MATERIAL (CLASS A) 230.000 225.000

CY  5.000 283.95

56.79000 230.000 13,061.70

206-00510  
 

1450 CONCRETE CLASS D (SPECIAL) (STRUCTURE P-18-BI) 163.000 0.000

CY  0.000 0.00

476.80000 0.000 0.00

601-03027  
 

1455 CONCRETE CLASS D (SPECIAL) (STRUCTURE P-18-BK) 93.000 0.000

CY  0.000 0.00

528.17000 0.000 0.00

601-03027  
 

1460 CONCRETE CLASS D (SPECIAL) (STRUCTURE P-18-BM) 90.000 0.000

CY  0.000 0.00

537.43000 0.000 0.00

601-03027  
 

1465 CONCRETE CLASS D (SPECIAL) (WALL) 91.000 90.690

CY  0.000 0.00

519.11000 90.690 47,078.09

601-03027  
 

CAT 0308 $283.95 60,139.79CURRENT AMT 235,507.62 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1470 FIELD OFFICE (CLASS 2) 3.000 2.412

EACH 0.034 748.00

22,000.00000 2.446 53,812.00

620-00002  
 

1475 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

17,000.00000 1.000 17,000.00

620-00012  
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1480 SANITARY FACILITY 4.000 4.000

EACH 0.000 0.00

2,844.67000 4.000 11,378.68

620-00020  
 

CAT 0400 $748.00 82,190.68CURRENT AMT 94,378.68 $$

CAT NO0500 UTILITIES BY CONTRACTOR (SANITARY SEWER) 

1485 REMOVAL OF PIPE (SANITARY SEWER) 316.000 0.000

LF  0.000 0.00

17.55000 0.000 0.00

202-00035  
 

1490 12 INCH PLASTIC PIPE (SANITARY SEWER) 667.000 0.000

LF  142.800 9,957.44

69.73000 142.800 9,957.44

603-50012  
 

1495 18 INCH PLASTIC PIPE (SANITARY SEWER) 833.000 244.000

LF  184.000 17,824.08

96.87000 428.000 41,460.36

603-50018  
 

1500 MANHOLE SLAB BASE (10 FOOT) (SANITARY SEWER) 2.000 0.000

EACH 1.000 5,746.97

5,746.97000 1.000 5,746.97

604-30010  
 

1505 MANHOLE SLAB BASE (15 FOOT) (SANITARY SEWER) 9.000 0.000

EACH 4.000 24,576.36

6,144.09000 4.000 24,576.36

604-30015  
 

1510 MANHOLE SLAB BASE (20 FOOT) (SANITARY SEWER) 1.000 0.000

EACH 0.000 0.00

6,541.20000 0.000 0.00

604-30020  
 

1515 *24 INCH WELDED STEEL PIPE (JACKED) (SANITARY SEWER) 150.000 150.000

LF  0.000 0.00

512.04000 150.000 76,806.00

619-10247  
 

CAT 0500 $58,104.85 158,547.13CURRENT AMT 282,886.37 $$

CAT NO0501 UTILITIES BY CONTRACTOR (WATER) 

1520 8 INCH DUCTILE IRON PIPE (WATER) 40.000 0.000

LF  0.000 0.00

151.48000 0.000 0.00

619-06080  
 

1525 6 INCH PLASTIC PIPE (WATER) 14.000 0.000

LF  0.000 0.00

216.61000 0.000 0.00

619-50480  
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CAT NO0501 UTILITIES BY CONTRACTOR (WATER) 

1530 8 INCH PLASTIC PIPE (WATER) 445.000 0.000

LF  0.000 0.00

116.49000 0.000 0.00

619-50640  
 

1535 12 INCH PLASTIC PIPE (WATER) 83.000 0.000

LF  0.000 0.00

137.49000 0.000 0.00

619-50960  
 

CAT 0501 $0.00 0.00CURRENT AMT 72,341.46 $$

CAT NO0502 UTILITIES BY CONTRACTOR (ELECTRIC) 

1540 *4 INCH ELECTRICAL CONDUIT (JACKED) (ELECTRIC) 380.000 0.000

LF  0.000 0.00

14.88000 0.000 0.00

613-00401  
 

1545 *4 INCH ELECTRICAL CONDUIT (PLASTIC) (ELECTRIC) 856.000 0.000

LF  0.000 0.00

16.57000 0.000 0.00

613-01400  
 

1550 *PULL BOX (16"X24"X12") (ELECTRIC) 9.000 0.000

EACH 0.000 0.00

1,421.39000 0.000 0.00

613-07026  
 

1555 *ELECTRIC VAULT (7'X9'X7.5') DEEP (ELECTRIC) 1.000 0.000

EACH 0.000 0.00

8,737.09000 0.000 0.00

613-08110  
 

CAT 0502 $0.00 0.00CURRENT AMT 41,367.92 $$

CAT NO0503 UTILITIES BY CONTRACTOR (TELEPHONE) 

1560 ADJUST MANHOLE (TELEPHONE) 2.000 0.000

EACH 0.000 0.00

593.82000 0.000 0.00

210-04010  
 

CAT 0503 $0.00 0.00CURRENT AMT 1,187.64 $$

PROJECT TOTAL 1,307,810.48 $ 9,982,656.91CURRENT AMT 37,806,814.45 $$


